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Senate Bill 1407–Impacts of Delay  
Judicial Branch Court Construction Program 

Senate Bill 1407 (Stats. 2008, ch. 311), authorized up to $5 billion in bonds 

to build or renovate courthouses in 32 counties. These projects are 

necessary to replace or improve courthouses with the most severe 

problems—safety and security, structural deterioration, and overcrowding—

for the protection of the public, court staff, and judicial officers, and to 

improve access to justice in California. As noted in Chief Justice Tani Cantil-

Sakauye’s Access 3D vision, physical access to justice requires safe, 

secure, accessible courthouses, open where and when the public needs 

them.   

SB 1407 projects are funded by court users from increased fees, penalties, 

and assessments. However, due to the state’s budget problems that began 

in 2009, court construction funds were diverted for several years to other 

needs within the state. These diversions delayed and eliminated essential 

projects. 

Court Construction Funds Diverted  

Since 2009, nearly $1.7 billion in court construction funds have been used to address 
the state’s budget shortfall, including:  
 
 Loans to the General Fund totaling $440 million.  

 A 2011 redirection of construction funds to the General Fund—not the courts—of 
$310 million, essentially an entire year’s worth of SB 1407 program revenues.  

 A 2012 redirection of $240 million to court operations, backfilling a General Fund 
reduction, plus an ongoing $50 million redirection beginning in fiscal year 2013–
14.  

 Over the same two years, the Judicial Council redirected a further $122 million of 
construction funds to judicial branch operations to soften the impact of General 
Fund reductions.  
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 Another $313 million intended for repairs and enhancements of court facilities 
was redirected to court operations to backfill for budget reductions to the courts, 
adding to a significant backlog of deferred maintenance in the judicial branch.  

 In fiscal year 2013–2014, the Legislature redirected another $200 million of court 
construction funds to court operations to backfill a $200 million cut in General 
Fund, delayed repayment of a $90 million loan, and passed a new requirement that 
the New Long Beach Courthouse (an average of $60 million per year for the next 
35 years) be paid for with court construction funds.  

In response, the judicial branch had to delay the start of design or construction for 
ten projects, cancel two courthouse projects, reduce budgets on all others, and 
indefinitely delay eleven projects.  
 
All of these delays exacerbate the already significant problems associated with our 
aging and increasingly unsafe facilities. The delays are costly to the state in other ways 
as well. These delays will: 
 
 Continue to expose the public, judicial officers, and court staff to hazardous 

conditions posed by structurally unsafe and unsound buildings;  

 Prolong risks to the personal safety of the public, judicial officers, and court staff 
created by security deficiencies in the buildings—one of the primary drivers of need 
for new facilities;  

 Impair the state’s ability to create an estimated 104,000 direct and indirect new 
jobs, critically needed to put Californians back to work; and  

 Cost the state hundreds of millions of dollars in lost buying power.  

 

Physical Risks  

California’s courthouses suffer from years of neglect. Courthouses slated for 
replacement using the funds generated by SB 1407 are unsafe for the public and staff 
in many ways. They often lack adequate fire alarm systems, emergency evacuation 
systems, or other basic life safety systems. Many courthouses are seismically deficient 
and could be condemned, or worse, collapse in a moderate earthquake.  
 
Roofs and windows leak, often causing severe water damage and, in some cases, 
indoor air-quality hazards. Aging and outdated systems—elevators, power, heating and 
ventilation, plumbing—fail frequently, hindering already backlogged court operations 
and affecting the public’s timely access to justice.  
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Delaying replacement of and repairs to these buildings extends hazards that have long 
been identified as unacceptable. For example, in Tehama County, the Corning 
Courthouse’s public passageway is a single corridor ending at the single courtroom. 
The one emergency exit through the courtroom is kept locked to prevent in-custody 
defendants from escaping. This courthouse’s limited seating capacity has occasionally 
forced the judge to conduct sessions in the parking lot. 

Security Risks 

The courthouse projects authorized by SB 1407 are the most immediately and 
critically needed in the state. Delaying construction prolongs many risks to public 
safety. 

The antiquated physical layout of many courthouses creates security risks. These 
buildings need to be replaced or remodeled to eliminate or reduce the danger. A 
March 2009 incident in a Stockton courtroom, in which a defendant was shot to 
death after he attacked the judge with a handmade weapon, illustrates courtroom 
security challenges and highlights the need for modern, secure courthouses. In many 
courthouses, in-custody defendants move through the same hallways used by the 
public. This leads to intimidation of victims and witnesses and to contamination of 
jurors. Many courthouses lack space for attorneys to confer confidentially with 
clients. In the El Dorado Courthouse, for example, the public defender must confer 
with clients in the open holding cell or in the ladies’ room. Inadequate security is also 
a major concern in courthouses that deal with gang-related criminal proceedings. 
These problems illustrate why the Judicial Council prioritized security in the planning 
for new and renovated courthouses. 

Jobs Impact 

At a time when the state’s economy needs new jobs, the SB 1407 court construction 
program presents an unparalleled opportunity for economic stimulus. The $5 billion 
of construction originally authorized by SB 1407 was estimated to create 104,000 jobs 
through direct employment and the related boost to local economies. 

 

Many SB 1407 projects are in areas experiencing protracted high unemployment, 
such as Riverside, Imperial, and Stanislaus Counties. The impacts of delay will be 
felt throughout the construction industry and related trades, including both 
skilled and unskilled labor. 
 

 

Escalating Costs 

The construction market is starting to improve, and the sooner courthouse projects 
are designed and bid, the lower the cost to the state.  Repeated delays likely will cause 
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cautious private sector participants to increase their bids to mitigate the perceived 
increased risk of uncertainty in doing business with the State of California. 

Courthouse Project Delays 

Construction fund diversions are crippling progress on many essential courthouses: 
 

Indefinitely delayed by Judicial Council, Oct 26, 2012 

County Project Name 

Kern New Delano Courthouse 
New Mojave Courthouse 

Los Angeles New Glendale Courthouse 
New Santa Clarita Courthouse 

Monterey New South Monterey County Courthouse 
Placer New Tahoe Area Courthouse 
Plumas New Quincy Courthouse 

 

Delayed to fund new Long Beach Courthouse,  July 1, 2013 

County Project Name 

Fresno Renovate Fresno County Courthouse 
Los Angeles New Southeast Los Angeles Courthouse 
Nevada New Nevada City Courthouse 
Sacramento New Sacramento Criminal Courthouse  Site acquisition can proceed 

 

Progress in design delayed until FY 2014-2015 

 County  Project Name 

El Dorado New Placerville Courthouse  
Inyo  New Inyo County Courthouse 
Lake  New Lakeport Courthouse  
Mendocino New Ukiah Courthouse  
Riverside New Riverside Courthouse (Mid-County Region) 
Santa Barbara New Santa Barbara Criminal Courthouse 
Shasta  New Redding Courthouse  
Sonoma New Santa Rosa Criminal Courthouse 
Stanislaus New Modesto Courthouse  
Tuolumne New Sonora Courthouse  

Contact: 
Cory T. Jasperson, Director, Office of Governmental Affairs, 916-323-3121, 

cory.jasperson@jud.ca.gov 
 

More information: 
VIDEO: California Courthouse Construction: Immediate and Critical Needs: 
http://youtu.be/h1rPymFWCWU 

Judicial Branch Facilities Program: www.courts.ca.gov/programs-facilities.htm 
Court Facilities Advisory Committee: www.courts.ca.gov/15693.htm 

http://www.courts.ca.gov/facilities-kern-delano.htm
http://www.courts.ca.gov/facilities-kern-mojave.htm
http://www.courts.ca.gov/facilities-la-glendale.htm
http://www.courts.ca.gov/facilities-la-santaclarita.htm
http://www.courts.ca.gov/facilities-monterey.htm
http://www.courts.ca.gov/facilities-placer.htm
http://www.courts.ca.gov/facilities-plumas-quincy.htm
http://www.courts.ca.gov/facilities-fresno-renovate.htm
http://www.courts.ca.gov/facilities-la-southeast.htm
http://www.courts.ca.gov/facilities-nevada.htm
http://www.courts.ca.gov/facilities-sacramento.htm
http://www.courts.ca.gov/facilities-eldorado.htm
http://www.courts.ca.gov/facilities-inyo.htm
http://www.courts.ca.gov/facilities-lake.htm
http://www.courts.ca.gov/facilities-mendocino.htm
http://www.courts.ca.gov/facilities-riverside-hemet.htm
http://www.courts.ca.gov/facilities-santabarbara.htm
http://www.courts.ca.gov/facilities-shasta.htm
http://www.courts.ca.gov/facilities-sonoma.htm
http://www.courts.ca.gov/facilities-stanislaus.htm
http://www.courts.ca.gov/facilities-tuolumne.htm
mailto:cory.jasperson@jud.ca.gov
http://youtu.be/h1rPymFWCWU
http://www.courts.ca.gov/programs-facilities.htm
http://www.courts.ca.gov/15693.htm

